TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
9/26/24	Brainstorming	1 hr	G.S., T.O., Z.K., P.D.	Assigned roles to each member (designer, developers, researchers, etc.). Brainstormed restaurant name ideas.
10/03/24	Designing	2 hr	T. O.	Created homepage design and started navbar/footer design. Conducted online inspiration search.
10/07/24	Research on Vegan Ingredients	1 hr 30 min	P.D. and Z.K.	Collected information on common vegan ingredients and substitutions. Researched traditional vegan restaurant menus.
10/10/24	Designing and Brainstorming	2 hr	G.S., T.O.	Finished homepage, navbar, and footer design on Figma. Reviewed ideas for other pages and searched for inspiration.
10/12/24 5.	Research on Vegan Preparations	1hr 45 min	T.O., Z.K.	Focused on cooking techniques and preparation methods for vegan dishes. Explored popular plant-based meals.
10/15/24 6.	Designing and Developing	2hr 20	G.S., T.O., P.D., Z.K.	Discussed pages to be built and assigned development tasks. Started designing menu and conducted extensive research on food preparation.

Advisor Name:	Camelia	Cal	ver	t

Student Initials: G.S., T.O., P.D., Z.K.

Advisor Signature:_

Camelia Calvert

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
10/18/24	Menu Page Design	2 hr	T.O.	Designed menu page but later realized there was too much white space. Began adjustments.
10/22/24	Menu Page Development	2 hr 30 min	G.S.	Coded menu page but remodeled design due to excess white space. G.S. refined layout for better readability.
10/28/24 3.	Contact Page Development	2 hr	G.S.	Developed the contact page and created a functional email form.
11/05/24	Implementing Web3Forms API	1 hr 40 min	G.S.	Integrated Web3Forms API to collect contact form submissions. Tested functionality and resolved minor issues.
11/12/24 5.	Developing	2 hr 10 min	G.S., P.D.	Finished contact page and linked it to email. Completed menu development. Conducted further research on preparations.
11/20/24 6.	Reservation Page Development	2 hr	P.D.	Developed the reservation page, ensuring proper form validation and UI consistency.

Advisor Name:	Camelia Calvert	Student Initials: G.S., T.O., P.D., Z.K.	
Camelia Calvert Advisor Signature:		CGGGG, MANGGS	

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
12/02/24	Hosting Website and Creating References Page	2 hr 15 min	G.S.	Hosted website on Netlify, ensured domain setup, and created a references page for images and content sources.
12/23/24	Debugging Responsiveness Issues	2 hr 30 min	G.S.	Went over and fixed Issues relating to how the website Is displayed on smaller devices
1/16/25	Copyrighting and Bug Fixing	2 hr	G.S., Z.K., T.O., P.D.	Copyrighted images and finalized the references page. Fixed bugs and responsiveness issues.
1/21/25	Copyrighting, Getting Feedback, and Fixing Bugs	1 hr 30 min	G.S., T.O., P.D.	Reviewed entire site and fixed additional bugs. Gathered feedback from state competition participants.
1/28/25 5.	Reservation Page Remodel	1 hr	G.S.	Redesigned and redeveloped the reservation page as It didn't work and Integrated Tally for easily accessible Information for reservations and connected It with a Google Sheet.
1/29/25 6.	Feedback	2 hr	Z.K., G.S.	Developed the reservation page, ensuring proper form validation and UI consistency.

Advisor Name: Camelia Calvert	Student Initials: G.S., T.O., P.D., Z.K.
Camelia Calvert Advisor Signature:	